
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

4738X          

0003 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.10.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.12.2015

03.02.2015

12.07.2015

Date Let:

DISTRICT 4 VIDEO CAMERAS

02.05.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.09.2015

03.30.2016Date Project Completion:

Counties

HAMILTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42738  000 ITS-IM-ITSN(34) 080 330.10 332.18 ELECTRICAL
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$71,517.64

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $74,552.89 $72,683.15 $1,869.74
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $74,552.89 $72,683.15 $1,869.74
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $74,552.89 $72,683.15 $1,869.74

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$74,552.89 $72,683.15 $1,869.74

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

45%

$71,057.50

06.06.2016 06.06.2016

06.08.2016

Klein, Eric N.

Meyer, Keith

Olson, Steve

Project Manager ITS Project Manger

District Engineer

06.09.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 06.09.2016 06.09.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 120.000 60.00

120.000 60.00

73.000 36.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.90      1.45 505.000 732.25

0.000 0.00

0.000 0.00

0.000 0.00

0002

EACHSIGN DAY
0002 

0003.10      79.00 10.000 790.00

10.000 790.00

2.000 158.00

0.000 0.00

0003

DAY FLAGGING
0003 

0030.80      7,675.00 1.000 7,675.00

1.000 7,675.00

1.000 7,675.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

A001.05      1,502.50 4.000 6,010.00

4.000 6,010.00

4.000 6,010.00

0.000 0.00

0005

EACHPULL BOX, TYPE PB-2
0005 

A070.10      4.15 718.000 2,979.70

718.000 2,979.70

916.000 3,801.40

0.000 0.00

0006

LF  1 1/2-INCH CONDUIT IN TRENCH
0006 

A074.12      20.55 56.000 1,150.80

56.000 1,150.80

96.000 1,972.80

0.000 0.00

0007

LF  1 1/2-INCH CONDUIT, JACKED
0007 

A079.31      3.25 2,121.000 6,893.25

1,414.000 4,595.50

1,414.000 4,595.50

0.000 0.00

0008

LF  #4 AWG CU CONDUCTOR
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.32      2.50 201.000 502.50

201.000 502.50

915.000 2,287.50

0.000 0.00

0009

LF  #6 AWG CU CONDUCTOR
0009 

A079.43      2.35 774.000 1,818.90

774.000 1,818.90

1,012.000 2,378.20

0.000 0.00

0010

LF  #8 GROUNDING CONDUCTOR
0010 

A401.40      21,064.55 2.000 42,129.10

2.000 42,129.10

2.000 42,129.10

0.000 0.00

0011

EACH40' TOWER CAMERA SITE
0011 

L860.50      316.00 1.000 316.00

1.000 316.00

1.000 316.00

0.000 0.00

0012

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0012 

0001.75      1.45 0.000 0.00

252.000 365.40

47.000 68.15

0.000 0.00

4001

EACHTEMPORARY SIGN DAY
4001 

A090.01      1,255.00 0.000 0.00

1.000 1,255.00

1.000 1,255.00

0.000 0.00

4002

EACHSTEP DOWN TRANSFORMER AND
ENCLOSURE

3kVA Stepdown Transformer

4002 

7050.05      1,869.74 0.000 0.00

1.000 1,869.74

1.000 1,869.74

1.000 1,869.74

4003

LS  ADDITIONAL WORK

Electrical Disconnect

4003 

Contracted 71,057.50

Current 71,517.64

In place 74,552.89

This Estimate 1,869.74

GROUP 8B ELECTRICAL

Totals for contract Contracted 71,057.50

Current 71,517.64

In place 74,552.89

This Estimate 1,869.74
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